
Front Street Improvement Project- Update: March 26, 2010       
  

The contractor has completed the 12th week of Stage 1 of the 
project covering the Market Street intersection to Princess 
Street.  TA Loving is working all crews and sub-contractors 
to restore traffic back to the 000 block by April 5th, 
while substantially completing the streetscape work.  The 
mid-block crossing was restored on Wednesday and TA 
Loving is placing priority on paving Front Street to allow for 
the continued installation of sidewalks.  Last Saturday, the 
northbound lanes of Front Street to Market Street were 
opened back up; however, westbound Market shall remain 
closed until next week to let the concrete cure properly.   

 
This week the contractor worked all last weekend to prepare for concrete work and paving.  Construction 
of the crosswalks was completed by Tuesday and the mid-block crosswalk was re-opened on Wednesday.  
The contractor began paving in Front Street and finished the first layer of base course up to Princess 
Street.  The paving contractor also laid the final surface course of asphalt in the northside of Market Street.  
Granite curbing was laid up through the corners of Princess Street, essentially completing the curbing 
requirements for Stage 1.  The contractors were also focused on the 4 corners of Market Street where the 
sidewalk ramps were poured with concrete.  On Wednesday the contractor began demolition of the 
sidewalks along the west side of Front Street and poured the first section on Thursday.  The contractor then 
moved to the eastside for more sidewalk work.  The electrical contractor completed work on the light bases 
and began setting the electrical panel on the side of Princess Street and running underground conduit 
around the corner to the transformer.  This week, TA Loving 
received passing laboratory samples on the new water main 
and the surveyor completed the as-builts. The certification 
application was submitted to CFPUA and the State. 

  
Next week the contractor will mainly continue the 
demolition and replacement of the sidewalks on both sides of 
the street up to Princess Street.  It is expected that state 
certification will be received for the water main and the 
contractor will begin the transfer of water services and set 
water meter boxes.  With the completion of the sidewalks, many items such as brick pavers, tree grates, 
concrete bases for trash can and benches and landscaping will take place.  The restoration of the sidewalk 
and bike rack area in 100 block of Market Street is also scheduled to take place.  The contractor will also 
focus on installing the water, sewer and electrical work in Princess Street to set up for moving across the 
intersection.  With substantial completion of Stage 1 to Princess Street only weeks away, the contractor will 
soon begin to transition into the 100 block.   

 
The City continues to provide project information, such as notification of sidewalk work and face to face 
conversations for business owners.  More information about the project can be found on the City’s website 
at www.wilmingtonnc.gov/frontstreet 
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